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[-405 General Engineering Consultant

This consultant wall prowide the staff necessaty to support WSDOT in
matiaging the entire [-405 program. Consultant wall help develop BF Qs for

design-build contracts, and provide project management oversight of all
contracts. Consultant wall prowide 0-5% preliminary design for corndor
cotttiniity and corridor -wade documentation. A single prime or joint
venture consultant wall most likely beused on this contract. Consultant wall
provide 0-5% preliminary design for corridor . and corridor-wide

documentation
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[-405 Executive Cominittes

Authorzing constituents:
Cities, Counties, Sound Transit, the
Legslature, and Special District

Washington Slate
Drepartment of Trasrzporntation

T1-405 Watershed

WaDOT wall staff a small 1-405 Management Tearn. That tearm wall maintain
conttrol of all I-405 corridor project decisions. General Engineering consultant wall
provide workforce necessary to support WS5DOT initsrole as owner and operator
of [-405 WaDOT staff wall alse handle liaison coordination wath local agencies and
tmanage special enhancemernt projects that benefit E5A and help permit process for
the entire project in the Cedar Fiver/Lake Washington Basin.

Final Environmental
Impact Statemnent

David Evans & Associates hured

to complete Cornidor Final
Ermnronmental Impact Staterment

wiath 5 co-lead agencies.
scheduled for completion in

spring 2002

i
Design (PO}

D1e o several Preliminary Design
Consultants will provide wotk
fiecessary to prepare DBE BEFP's. This
will include de=mign file, environ-mental
documents and permits vtilities and
tight-of-way plans. This designlevel 15
fieeded to commplete the environmental
process, secure critical permits, begin
purchase right-of-way, and begin the
design-build contracts. Creation of the
preliminay design consultant on-call
rosters can begin immediately.

Right-of-Way

Design-Bwld (DB)

Consultant and W3DO T teamns
will procure right-of-way for
each zone. Bight-of-way wall be
delivered to meet milestone dates
for the Design-Build contractors.
Work on Right of Way plans wall
begin irenediately with
basanapping. Fight of way plans
wrill develop further asthe final
project alignment 15 established
duritig preliminaty design.

Desizn-build tearns) wall be selected for each segment.

Desigr-bauld will coraplete rermatring design &

Constructon work, Each of these contracts wall require
both local and national resources. Design-Build foll ows
preliminary design work, Selection of DB consultants

can begin during prelitminary design phases.

Project Team

Interagzency tearn from the Washington
state Department of Transportation,
Washington state Department of Ecology,
and the Washington State Departtment of
Fish and Wildlife, to work wath federal
agencies to develop watershed design and
petiits.

Will also coordinate with Transportation
Permit Efficiency and Accountability
Commmittee (5B 6155).



